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Board Report

Advent, a data wiring company who does the contracting for e-rate, was in February 5-8 to run cables
for security cameras and data drops. They finished their phase of the project on the 13 with some
additional finishing touches (conduit & port box covers). The representative from FSC was in as well for
a few hours around the 7" to let us know that his people would be ready in about a month to install the
new cameras and equipment (early March). The current camera system will remain active until the new
cameras are installed.



